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ESTIMATE RUN 08/27/2015

ESTIMATE SUMMARY 08:01:52

CONTID: C18965         ESTIMATE NO: 0003 PROG 2005

PCN: 18965-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

DOLLERSCHELL PIT, PERMIT M-197 PERCENT TIME:

PROJECT NO: CR400-279                     

DOLLERSCHELL PIT, PERMIT M-197

NAME OF ROAD:  

PROJECT COUNTIES: LOGAN

CONTRACTOR:

TRICON 2, LLC PAY PERIOD ENDING 08/27/2015 DATE TIME STARTED 03/03/2014

P. O. Box 1330 DATE LET 10/24/2013 DATE WORK BEGAN

 DATE AWARDED 11/06/2013 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 11/25/2013 DATE ACCEPTED

CASTLE ROCK CO 80104     (303)688-9568 DATE NOTICE TO PROCEED 03/03/2014

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 345,621.16 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 237,000.00 NON-PARTICIPATING 51,361.32

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

88.89

WORK DAYS

WORK DAYS

56.68%

149,733.28

51,361.32

51,361.32

51,361.32

$

$

$

$

500.00

195,387.88

195,887.88

0.00

195,887.88

-3,555.00

0.00

192,332.88

0.00

AMOUNT DUE 192,332.88 51,361.32

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 51,361.32

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

24.0 TIME ALLOW: 27

ORIG TIME ALLOW: 27
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PCN: 18965-BID    ESTIMATE RUN 08/27/2015

PROJECT: CR400-279                     ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:01:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Obliterate Old Road 1.000

0.000

202-07000  
 

15,000.001.000

0.00

1.000

L S 

15,000.00000

0010 Unclassified Excavation 6,269.000

0.000

203-00000  
 

43,883.006,269.000

0.00

6,269.000

CY  

7.00000

0015 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

40.000

HOUR

100.00000

0020 Dozing 73.500

0.000

203-01550  
 

9,187.5073.500

0.00

73.500

HOUR

125.00000

0025 Topsoil 925.000

0.000

207-00205  
 

6,475.00925.000

0.00

925.000

CY  

7.00000

0030 Erosion Log (12 Inch) 1,600.000

1,650.000

208-00002  
 

16,250.003,250.000

8,250.00

3,250.000

LF  

5.00000

0031 Erosion Bales (Weed Free) AUGUST MCR 0.000

54.000

208-00011  
 

1,080.0054.000

1,080.00

54.000

EACH

20.00000

0035 Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

500.000

LF  

2.25000

0040 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

1.000

EACH

1,750.00000

0045 Removal and Disposal of Sediment (Labor) 0.000

293.000

208-00103  
 

10,255.00293.000

10,255.00

293.000

HOUR

35.00000

0050 Removal and Disposal of Sediment (Equipment) 0.000

50.000

208-00105  
 

4,375.0050.000

4,375.00

50.000

HOUR

87.50000
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PCN: 18965-BID    ESTIMATE RUN 08/27/2015

PROJECT: CR400-279                     ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:01:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

10.000

HOUR

87.50000

0060 Removal of Trash 0.000

13.000

208-00107  
 

455.0013.000

455.00

13.000

HOUR

35.00000

0065 Erosion Control Supervisor 7.000

5.000

208-00206  
 

1,500.0012.000

625.00

15.000

DAY 

125.00000

0070 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

8.800

ACRE

833.33000

0075 *Seeding (Native) (Hydraulic) 5.800

1.100

212-00007  
 

5,749.986.900

916.66

6.900

ACRE

833.33000

0080 *Soil Conditioning 5.800

1.100

212-00032  
 

10,135.346.900

1,615.78

6.900

ACRE

1,468.89000

0085 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

2.000

ACRE

833.33000

0090 *Spray-on Mulch Blanket 5.800

1.100

213-00012  
 

23,766.646.900

3,788.88

6.900

ACRE

3,444.44000

0095 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

400.000

LB  

2.50000

0100 Landscape Maintenance 0.000

0.000

214-00000  
 

0.000.000

0.00

1.000

L S 

62,000.00000

0105 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

1,000.000

LF  

2.25000
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PCN: 18965-BID    ESTIMATE RUN 08/27/2015

PROJECT: CR400-279                     ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:01:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 *Construction Surveying 1.000

0.000

625-00000  
 

7,000.001.000

0.00

1.000

L S 

7,000.00000

0115 *Mobilization 0.594

0.000

626-00000  
 

20,275.440.594

0.00

1.000

L S 

34,133.74000

0120 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

30,000.000

F A 

1.00000

0125 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0130 F/A Incentive 0.000

20,000.000

700-70014  
 

20,000.0020,000.000

20,000.00

40,000.000

F A 

1.00000

0135 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

1,500.000

F A 

1.00000

0140 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

1,000.000

F A 

1.00000

CAT 195,387.9051,361.32345,121.16CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0145 Sanitary Facility 1.000

0.000

620-00020  
 

500.001.000

0.00

1.000

EACH

500.00000

CAT 500.000.00500.00CURRENT AMT0400 $ $ $

$ 195,887.9051,361.32$345,621.16$CURRENT AMTPROJECT TOTAL


